HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

PAYEE: GUY F ATKINSON CONSTRUCTION LLC

CONTRACT 00-8127 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 96 WORK DONE TO 11-05-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23
C-m—mmmmmm—m-—--——-—— - QUANTITY/AMOUNT --
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE

006

MAJOR

070

MAJOR

071

MAJOR

180

MAJOR

182

MAJOR

REMOVAL OF STRUCTURE AND OBSTRUCTION

01 $350,000.0000 L.S. $350,000.00
ITEM TOTALS ( 100.00% OF PLANNED) $350,000.00

MODIFIED CATCH BASIN TYPE 2 60 IN. DIAM.
01 $3,750.0000 EACH 11.00
$41,250.00
ITEM TOTALS ( 48.15% OF PLANNED) 11.00
( 118.18% OF REVISED) $41,250.00

MODIFIED CATCH BASIN TYPE 2 72 IN. DIAM.
01 $5,200.0000 EACH 1.00
$5,200.00
ITEM TOTALS ( 9.09% OF PLANNED) 1.00
(  100.00% OF REVISED) $5,200.00

CEMENT CONC. PAVEMENT

01 $160.0000 C.Y. 27,981.40
$4,477,024.00
ITEM TOTALS ( 92.92% OF PLANNED) 27,981.40
( 104.06% OF REVISED) $4,477,024.00

PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT

01 $160,000.0000

ITEM TOTALS ( 44.70%

CALC

OF PLANNED)

$160,000.

$160,000.

DATE: 11/20/19
TIME: 16:18:09
PAGE: 1

$350,000.

13.
$48,750.

13.
$48,750.

29,117.
$4,658,763.

29,117.
$4,658,763.

$71,518.

$71,518.



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 11/20/19

DEPARTMENT OF TRANSPORTATION TIME: 16:18:09
LEDGER PRE-ESTIMATE REPORT PAGE: 2
CONTRACT 00-8127 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 96 WORK DONE TO 11-05-2019

DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
194  COMPACTION PRICE ADJUSTMENT
01 $48,130.0000  CALC $48,130.00 $877.20- $28,821.98
MAJOR  ITEM TOTALS ( 59.88% OF PLANNED) $48,130.00 $877.20- $28,821.98
256  CONCRETE RUMBLE STRIP
01 $1,800.0000  MI. 8.71 4.14 7.55
$15,678.00 $7,452.00 $13,590.00
ITEM TOTALS (  96.79% OF PLANNED) 8.71 4.14 7.55
( 86.68% OF REVISED) $15,678.00 $7,452.00 $13,590.00
258 RECESSED PAVEMENT MARKER
01 $3,200.0000  HUND 11.29 5.27 11.29
$36,128.00 $16,864.00 $36,128.00
MAJOR  ITEM TOTALS (  94.08% OF PLANNED) 11.29 5.27 11.29
( 100.00% OF REVISED) $36,128.00 $16,864.00 $36,128.00
275 ITS - VMS 1
01 $110,000.0000 L.S. $110,000.00 $110.00 $110,000.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $110,000.00 $110.00 $110,000.00
293  CONSTRUCTION SIGNS CLASS A
01 $25.0000 S.F. 4,145.00 72.50 3,373.70
$103,625.00 $1,812.50 $84,342.50
02 100.00 0.00
$2,500.00 $0.00
MAJOR  ITEM TOTALS (  72.26% OF PLANNED) 4,245.00 .50 3,373.70

72
( 79.47% OF REVISED) $106,125.00 $1,812.50 $84,342.50



HWY-RAKD300C-PE

CONTRACT 00-8127

ESTIMATE 96 WORK DONE TO 11-05-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23
Qmmmmmm oo QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
334  MINOR CHANGE
01 $1.0000- CALC $1.00- $20,160.00
CREDIT ITEM TOTALS (8,371.00% OF PLANNED) $1.00- $20,160.00
510 CO 99-HMA CL 1/2 IN. PG 64-22
01 $86.0000  TON 13,055.00 210.84-
$1,122,730.00 $18,132.24-
ADDED  ITEM TOTALS 13,055.00 210.84-
$1,122,730.00 $18,132.24-
630 CO 168-GROOVED PLASTIC TAPE-6 INCH
01 $4.0900 L.F. 46,006.00 36,490.00
$188,164.54 $149,244.10
ADDED  ITEM TOTALS 46,006.00 36,490.00
$188,164 .54 $149,244.10
638 CO 154-PLANTING
01 $16,401.8200  ACRE 3.63 2.91
$59,538.61 $47,729.30
ADDED  ITEM TOTALS 3.63 2.91
$59,538.61 $47,729.30
652 CO 197-HMA CL 1/2 IN PG 64-22
01 $192.6700  TON 186.00 210.84
$35,836.62 $40,622.54
ADDED  ITEM TOTALS 186.00 210.84
$35,836.62 $40,622.54

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DISTRICT 5

PROJECT ENGINEER JERRY WOOD

DATE: 11/20/19
TIME: 16:18:09
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$196,583.

14,927.
$1,283,722.

14,927.
$1,283,722.

52,750.
$215,747.

52,750.
$215,747.

$52,649.

210.
$40,622.



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 11/20/19

DEPARTMENT OF TRANSPORTATION TIME: 16:18:09
LEDGER PRE-ESTIMATE REPORT PAGE: 4
CONTRACT 00-8127 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 96 WORK DONE TO 11-05-2019

DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
PLANNED/REVISED TOTAL. ... .. ouournrennn... $200,561,541.78
PRE-ESTIMATE GROSS AMOUNT. . . ot tete e teee et e e eeee e e $293,298.70

NEW CONTRACT TOTAL-TO-DATE

PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL 0.17 %
TOTAL PERCENT COMPLETE (LESS UNPLACED MOH) 112.64 %
TOTAL PERCENT COMPLETE (INCLUDING MOH) 112.66 %
TOTAL PERCENT COMPLETE (LESS UNPLACED MOH) REVISED 99.49 %

ORIGINAL BID PRICE $177,144,342.66



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 11/20/19

DEPARTMENT OF TRANSPORTATION TIME: 16:18:09
LEDGER PRE-ESTIMATE REPORT PAGE: 5
CONTRACT 00-8127 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 96 WORK DONE TO 11-05-2019

DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23

DEFERRED LEDGER ENTRIES

ESTIMATED
ENTRY ITEM GRP WORK DATE DESCRIPTION QTY/AMT

THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

PREPARED BY------=-=-=-=-=--mmmmmmmmm oo

DEDUCTIONS TO BE TAKEN:
APPROVED FOR ESTIMATE PAYMENT PROCESSING
LIQUIDATED DAMAGES

RAILROAD FLAGGING

---------------------------------------- MISC. DEDUCTIONS
JERRY WOOD DATE MISC. DED. REASON:
PROJECT ENGINEER

REPORT STATUS: COMPLETE



